CRONOGRAMA FiSICO-FINANCEIRO

PREFEITURA: Prefeitura Municipal de Santana da Vargem

VALOR DO CONVENIO:

R$ 1,566,121.99

DATA: 11/2021

OBRA: Almoxarifado LOCAL: PRAZO DA OBRA: 6 meses /180 dias
- ~ FISICO/ TOTAL . - . . . .
ITEM CODIGO ETAPAS/DESCRICAO FINANCEIRO ETAPAS MES 1 MES 2 MES 3 MES 4 MES 5 MES 6
Fisico % 0.24% 100.00% 100.00%
11 SERVIGOS PRELIMINARES Financeiro R$ 3,808.31 R$ 3,808.31 R$ 0.00 R$ 0.00 R$ 0.00 R$ 3,808.31 R$ 0.00
- Fisico % 0.39% 100.00%
1.2 MOVIMENTAGAO DE TERRA Financeiro R$ 6,151.83 R$ 6,151.83 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 7.58% 100.00% 0.00%
1.3 INFRAESTRUTURA Financeiro R$ 118,642.02| R$ 118,642.02 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 3.61% 0.00% 80.00% 20.00%
1.4 SUPERESTRUTURA Financeiro R$ 56,511.60 R$ 0.00 R$ 45,209.28 R$ 11,302.32 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 2.16% 90.00% 10.00%
15 ALVENARIA E FECHAMENTO Financeiro R$ 33,778.21 R$ 0.00 R$ 30,400.39 R$ 3,377.82 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 9.86% 100.00%
1.6 COBERTURA Financeiro R$ 154,487.20 R$ 0.00 R$ 0.00 R$ 0.00| R$ 154,487.20 R$ 0.00 R$ 0.00
Fisico % 0.82% 45.00% 45.00% 10.00%
L7 ESQUADRIA Financeiro R$ 12,811.60 R$ 0.00 R$ 0.00 R$ 0.00 R$ 5,765.22 R$ 5,765.22 R$ 1,281.16
Fisico % 2.82% 50.00% 50.00%
1.8 PISO Financeiro R$ 44,237.19 R$ 0.00 R$ 0.00 R$ 22,118.60 R$ 22,118.60 R$ 0.00 R$ 0.00
Fisico % 0.92% 50.00% 50.00%
1.9 REVESTIMENTO Financeiro R$ 14,369.03 R$ 0.00 R$ 0.00 R$ 7,184.52 R$ 7,184.52 R$ 0.00 R$ 0.00
Fisico % 1.32% 100.00%
1.10 PINTURA Financeiro R$ 20,747.13 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 20,747.13
N , Fisico % 1.34% 25.00% 25.00% 25.00% 25.00%
111 INSTALAGOES ELETRICAS Financeiro R$ 20,968.47 R$ 0.00 R$ 5,242.12 R$ 5,242.12 R$ 5,242.12 R$ 5,242.12 R$ 0.00
~ . ’ Fisico % 0.90% 10.00% 40.00% 40.00% 10.00%
112 INSTALAGOES HIDRAULICAS- AGUA FRIA Financeiro R$ 14,031.88 R$ 0.00 R$ 1,403.19 R$ 5,612.75 R$ 5,612.75 R$ 1,403.19 R$ 0.00
- ) Fisico % 0.30% 50.00% 50.00%
113 INSTALAGOES HIDRAULICAS- ESGOTO Financeiro R$ 4,697.95 R$ 0.00 R$ 2,348.98 R$ 0.00 R$ 0.00 R$ 2,348.98 R$ 0.00
Fisico % 0.78% 100.00%
2.1 SERVIGOS PRELIMINARES Financeiro R$ 12,231.10 R$ 12,231.10 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00
~ Fisico % 0.41% 100.00%
2:2 MOVIMENTAGAO DE TERRA Financeiro R$ 6,498.84 R$ 6,498.84 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 7.56% 50.00% 50.00%
2.3 INFRAESTRUTURA Financeiro R$ 118,375.88 R$ 59,187.94 R$ 59,187.94 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 26.54% 0.00% 0.00% 50.00% 50.00%
2.4 SUPERESTRUTURA Financeiro R$ 415,660.21 R$ 0.00 R$ 0.00] R$207,830.11| R$207,830.11 R$ 0.00 R$ 0.00
Fisico % 7.13% 7.50% 17.50% 17.50% 17.50% 17.50% 22.50%
2.5 ALVENARIA E FECHAMENTO - -
Financeiro R$ 111,594.73 R$ 8,369.60 R$ 19,529.08 R$ 19,529.08 R$ 19,529.08 R$ 19,529.08 R$ 25,108.81
Fisico % 6.73% 100.00%
2.6 COBERTURA Financeiro R$ 105,379.23 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00] R$ 105,379.23 R$ 0.00
Fisico % 0.36% 100.00%
2.7 ESQUADRIA Financeiro R$ 5,581.66 R$ 0.00 R$ 5,581.66 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00
Fisico % 14.64% 50.00% 50.00%
2.8 PISO Financeiro R$ 229,267.62 R$0.00] R$ 114,633.81] R$114,633.81 R$ 0.00 R$ 0.00 R$ 0.00




Fisico % 1.68% 100.00%

2.10 PINTURA Financeiro R$ 26,339.96 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00 R$ 0.00] R$ 26,339.96
- 3 Fisico % 1.91% 25.00% 25.00% 25.00% 25.00%

2.11 INSTALAGOES ELETRICAS Financeiro R$ 29,950.34 R$ 0.00 R$ 0.00 R$ 7,487.59 R$ 7,487.59 R$ 7,487.59 R$ 7,487.59
Fisico % 100.00% 13.72% 18.10% 25.82% 27.79% 9.64% 5.17%

TOTAL Financeiro R$ 1,566,121.99] R$ 214,889.64| R$ 283,536.44| R$ 404,318.70| R$435,257.17| R$ 150,963.70| R$80,964.65
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CREA

Arquiteta e Urbanista: Adriene Lima Toti

Prefeito Municipal de Santana da Vargem

Observacoes:

Internet: www.cidades.mg.gov.br

Rodovia Papa Jodo Paulo Il, n2 4.001 — Bairro Serra Verde — Belo Horizonte/MG - Cep: 31630-901
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